
Location 
LaGrange Pool, Illinois Waterway River Miles 132.0 through 138.0, Fulton County, Illinois 

State(s) 
IL 

Congressional District(s) 
IL-17 

Status 
The construction contract was awarded in September of 2011 and construction began in
2012. Spring flooding in 2013 has delayed construction and caused some damages that will
require contract modifications. Construction is scheduled for completion in 2014. 

Description
Rice Lake is a 6,800 acre backwater complex located 24 miles southwest of Peoria, Illinois,
in Fulton County. The project lands are state owned and are managed by the Illinois
Department of Natural Resources (ILDNR) as a fish and wildlife area. STAGE I PROJECT
FEATURES INCLUDES CONSTRUCTION OF: 

a reinforced concrete pump station (3-48") on H-piles, and a masonry pump station
control building,
a water discharge channel from the pump station to distrubute water to the moist soil
management areas, 
a water control structures (stoplog and sluice gate),
an overflow and natural spillway embankment using both wet and dry material. 
a reinforced concrete outlet structure and mechanical dredging.

SUBSEQUENT CONTRACT(S) MAY INCLUDE: 

removal of the old pump station, 
construction of a fish passage structure into Rice Lake, and
mast tree/native grass planting on Duck Island.

Increased flood and sedimentation levels have resulted in degradation of what has
historically acted as excellent mid-migration waterfowl and aquatic habitat. The lack of
reliable and flexible water management capability over half of the project area severely limits
its effectiveness in providing feeding and resting habitat for the 2.7 million annual waterfowl
use days. Habitat degradation also has negatively affected the other migratory and resident
species using the facility. The project goals are to enhance wetland, aquatic, and floodplain
terrestrial habitat. Reestablishing the Hate Levee and installing a pumping facility for Big
Lake would increase reliability and flexibility of water level management. Habitat would be
improved for waterfowl, wading birds, shorebirds, and other wetland species that utilize the
area. Structures for fish passage and escapement would protect aquatic habitat and maintain
connectivity with deep water areas. Restoration of native grasslands and mast tree species
would enhance habitat for numerous floodplain species. 
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Summarized Project Costs 
In accordance with Section 906(e) of the Water Resources Development Act of 1986 (Public
Law 99-662), general design and construction costs would be shared on a 65% Federal/ 35%
non-Federal basis. The non-Federal sponsor, the ILDNR, will assume all annual operation,
maintenance, and repair costs, estimated at $42,000. 

Federal Cost $13,900,000 
Non-Federal Cost $7,280,000 
Total Cost $21,180,000 
Federal Allocations Through FY 2014 $13,425,000 
Scheduled Federal Allocation for FY 2015 $425,000 
Balance to Complete $50,000 

Major Work Item (This Fiscal Year) 
FY 2015 Continuation of construction and the execution of contract modifications to repair
2013 flood damages. 

Major Work Item (Next Fiscal Year) 
FY 2016 Complete development of the O & M manual. 

Point of Contact: Regional Program Manager 
Phone: (309)794-5428 

Email: UMRR-EMP-Regional@usace.army.mil 

Updated on 2015-Apr-30 Page 2 of 2

U.S. ARMY CORPS OF ENGINEERS - ROCK ISLAND DISTRICT
CLOCK TOWER BLDG. - P.O. BOX 2004 - ROCK ISLAND, IL 61204-2004

www.mvr.usace.army.mil

 UMRR-EMP - IL, IA, MO, MN, WI - Rice Lake Complex
Habitat Rehabilitation & Enhancement Project -

LaGrange Pool 
U.S. ARMY CORPS OF ENGINEERS BUILDING STRONG ® 


